

**PROGRESS OF RAILWAY OVER BRIDGES (ROBs)/RAILWAY UNDER  
BRIDGES (RUBs) IN HARYANA STATE**

- 13 ROBs completed from 1966 to 1999 at a cost of **Rs. 25.74 crore (Annexure-I)**
- 3 ROBs completed from 1999 to 2005 at a cost of **Rs. 67 crore. (Annexure-I)**
- 43 ROBs/RUBs completed from 2005 to April, 2014 at a cost of **Rs.1188 crore. (Annexure-II)**
- 34 ROBs/RUBs are in progress at a cost of **Rs. 975 crore. (Annexure-III)**
- 26 ROBs/RUBs are included in the railway work programme and are to be taken up in near future at a cost of **Rs. 753 crore. (Annexure-IV)**